Abstract

During the past year, the City of Fort Worth, Texas has been implementing an enterprise GIS based on ESRI's suite of software products. This paper will give an overview of the technical and administrative challenges involved in coordinating enterprise GIS in all City Departments. Specific examples of the methodology will be shown to illustrate both the successes achieved and the lessons learned throughout the implementation process.

Len MacKenzie
City of Fort Worth
Information Technology Solutions
1000 Throckmorton St.
Fort Worth, TX 76102
USA
Phone: 817 392 8484
Fax: 817 871 8654
E-mail: leonard.mackenzie@fortworthgov.org